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VIA OVERNIGHT COURIER 

Mr. Gary Miller 
Superfund Division, Region 6 (6SF-RA) 
Arkansas/Texas Section 
U.S. Environmental Protection Agency 880947 
1445 Ross Avenue, Suite 1200 
Dallas, Texas 75202-2733 

Re: December 2009 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XH, Paragraph 53 of the amended Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our 
telephone conversation on August 2, 2005, monthly status reports for a given month will be 
submitted by the 15* of the following month as required in Paragraph 53 of the UAO, rather than 
by the 10* of the following month as indicated in Appendix 1 of the Statement of Work (SOW) 
attached to the UAO. In accordance with the UAO requirements this report addresses the topics 
listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the 
RI/FS Work Plan, including preparation of a revised Updated Screening-Level 
Ecological Risk Assessment (SLERA) dated December 22, 2009 based on EPA 
comments on a May 29, 2009 draft of that document as provided in your letter 
dated December 4, 2009. 

2. Results of sampling, tests, modeling and all other data (including raw data) received 
or generated bv or on behalf of Respondents during the previous month - No new 
data were received or generated during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of work - The following actions are planned for 
the next two months: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the 
RI/FS Work Plan - participation in an ecological risk assessment meeting and 
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performance of additional ecological risk assessment activities as discussed 
thereafter, and, pending receipt of EPA review comments on a Draft Baseline 
Human Health Risk Assessment (BHHRA) dated August 31, 2009, preparation 
ofaFinalBHHRA. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RI/FS activities are 
approximately 80% complete. 

Thank you for the opportunify to submit this status report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Qualify 
Mr. Ray Merrell - Sequa Corporation 
Mr. Brent Murray - Environmental Qualify, Inc. 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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